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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012  1 Lot  NSP 
 CDRLS 

COST 

FOB: Destination 

 

 

 ESTIMATED COST $0.00 

   
     
EXERCISED OPTION  
 
 
 



N00039-11-D-0030 
0102 

Page 3 of 12 
 

 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
1008  1 Lot  $1,729,360.97 
EXERCISED 
OPTION 

Services and ODCs 

FPI 

 This is a COMPLETION//NON-SEVERABLE//FIXED PRICE INCENTIVE 
FIRM TARGET. 

 

Labor Hours:  

ODCs:  Including Miscellaneous Subcontracts, 
Material/Equipment/Transportation, Travel/Per Diem 

 

For individual JID period of performance, refer to PWS paragrpah 1.2. 

 

Contractor shall provide Hardware Installation of various ShipAlts and ECs on 

Mail to  (COR COPEIS/MISC. DOCUMENTS) 

Receiving Officer 

N69255 SPAWAR Systems Center an Diego 

Code 41101

4297 Pacific Highway, Bldg OT7 

San Diego, CA 92110 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300447745 

 

 

  TARGET COST 

TARGET PROFIT 

TOTAL TARGET PRICE $1,729,360.97 

  CEILING PRICE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 

   
   
 
 
 

(b)(4)

(b)(4)

(b)(4)(b)(4)

(b)(4)

(b)(6)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
100801   Lot  $0.00 
 CSRR 

FPI 

 JID 119068 

Services and ODCs IAW the PWS 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300447745 

 

 

  TARGET COST $0.00 

  TARGET PROFIT $0.00 

  TOTAL TARGET PRICE $0.00 

  CEILING PRICE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  

 ACRN AD 
CIN: 130044774500001 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
100802   Lot  $0.00 
 ERDA 

FPI 

 JID 142055 

Services and ODCs IAW PWS 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300447745 

 

 

  TARGET COST $0.00 

  TARGET PROFIT $0.00 

  TOTAL TARGET PRICE $0.00 

  CEILING PRICE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  

 ACRN AC 
CIN: 130044774500002 
 

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
100803   Lot  $0.00 
 COMPOSE CCE 

FPI 

 JID 142597  

Services and ODCs IAW PWS 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300447745 

 

 

  TARGET COST $0.00 

  TARGET PROFIT $0.00 

  TOTAL TARGET PRICE $0.00 

  CEILING PRICE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  

 ACRN AA 
CIN: 130044774500003 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
100804   Lot  $0.00 
 CANES PMC 

FPI 

 JID 142280  

Services and ODCs IAW PWS 

FOB: Destination 

PURCHASE REQUEST NUMBER: 1300447745 

 

 

  TARGET COST $0.00 

  TARGET PROFIT $0.00 

  TOTAL TARGET PRICE $0.00 

  CEILING PRICE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  

 ACRN AB 

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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CIN: 130044774500004 
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Section E - Inspection and Acceptance 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0012  Destination  Government  Destination  Government  
1008  Destination  Government  Destination  Government  
100801  N/A  N/A  N/A  N/A  
100802  N/A  N/A  N/A  N/A  
100803  N/A  N/A  N/A  N/A  
100804  N/A  N/A  N/A  N/A  
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0012  N/A  SPAWAR SYSTEMS CENTER 

RECEIVING OFFICER 
4297 PACIFIC HWY, BLDG OT7 
SAN DIEGO CA 92110 
(619) 524-2271 
FOB:  Destination  

N69255  

  
1008  N/A  (SAME AS PREVIOUS LOCATION) 

FOB:  Destination  
N69255  

          
100801  N/A  N/A  N/A  N/A  
          
100802  N/A  N/A  N/A  N/A  
          
100803  N/A  N/A  N/A  N/A  
          
100804  N/A  N/A  N/A  N/A  

(b)(7)(e)
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Section G - Contract Administration Data 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 97X4930 NH3P 252 77777 0 050120 2F 000000  
COST CODE: A20002445789  
AMOUNT:
CIN 130044774500003:

AB: 97X4930 NH3P 252 77777 0 050120 2F 000000  
COST CODE: A30002445789  
AMOUNT: 
CIN 130044774500004: 

AC: 97X4930 NH3P 252 77777 0 050120 2F 000000  
COST CODE: A10002445789  
AMOUNT: 
CIN 130044774500002: 

AD: 97X4930 NH3P 252 77777 0 050120 2F 000000  
COST CODE: A00002445789  
AMOUNT: 
CIN 130044774500001: $

CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.204-0012  Line Item Specific: by Contractor Invoice. (February 2013) 
PGI 204.7108(d)(12) Other: 
Justification:  Funds assigned are  Navy Working Capital Fund, the organizations that send us 
funds (sponsors) require specific Job Order Number or Budget Structure tracking to the sub-tasks 
or individual ship or shore installations identified in the task order requirements. Therefore, we 
cannot use PGI clauses 001-011, use of 012 is needed.  
Payment Instructions:   The payment office shall make payment using the ACRN funding of the 
informational sub-line being billed. Per contract clause G-317, the contractor shall cite on each 
invoice the contract line item number (CLIN); the contract subline item number (SLIN), and the 
accounting classification reference number (ACRN). 
 
Line Item ACRN 
 
100801 AD 
100802 AC 
100803 AA 
100804 AB 
 
 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
 (a) Definitions. As used in this clause-- 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the Central Contractor Registration at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
 
2-n-1 (services only) 
 
   
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
N66001 
                                               
   
(3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   HQ0338 
Issue By DoDAAC   N66001 
Admin DoDAAC    S2404A 
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Inspect By DoDAAC   N66001 
Ship To Code    N/A 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  N66001 
Service Acceptor (DoDAAC)  N66001 
Accept at Other DoDAAC   N/A 
LPO DoDAAC    N/A 
DCAA Auditor DoDAAC   N/A 
Other DoDAAC(s)   N/A 
-------------------------------------------------------------------------------------------- 
 
(*Contracting Officer: Insert applicable DoDAAC information or “See schedule” if multiple ship to/acceptance 
locations apply, or “Not applicable.”) 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
Send Additional Email Notification(s) to: 
Name Email Phone Role 

(619) 524-2485 COR 
    
 
    
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Not Applicable 
 
     
(2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
 
 
 
 
ENTERPRISE CONTRACTOR MANPOWER REPORTING APPLICATION (ECMRA) 
 
The contractor shall report ALL contractor labor hours (including subcontractor labor hours) required for 
performance of services provided under this contract for the Space and Naval Warfare Systems Command 
(SPAWAR) via a secure data collection site. The contractor is required to completely fill in all required data fields 
using the following web address https://doncmra.nmci.navy.mil.  

 
Reporting inputs will be for the labor executed during the period of performance during each Government fiscal year 
(FY), which runs October 1 through September 30. While inputs may be reported any time during the FY, all data 
shall be reported no later than October 31 of each calendar year. Contractors may direct questions to the help desk, 
linked at https://doncmra.nmci.navy.mil. 

(b)(6)  
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Section J - List of Documents, Exhibits and Other Attachments 
 
ATTACHMENTS 
Exhibit/Attachment Table of Contents 
 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Exhibit A  CDRL  13  14 Aug 2014  
Attachment 1  PWS REV B 8  24 July 2014  
Attachment 2  QASP  2    
Attachment 3  NAVSEA Standard Items  1    
 
 



SSC PACIFIC 

PERFORMANCE WORK STATEMENT 

FIXED PRICE INCENTIVE (FIRM TARGET) 

REVISION B 
 

DATE: 11 June 2014  (Rev B: 24 July 2014)     TO RFP: 3888 

 

EMR:   42100.41623 

 

START:  Upon Award 

 

SHORT TITLE:   Hardware Installation of various ShipAlts and ECs on 

 

Revision A:  Removes reference to PARMALT drawings (para. 3.3.3.3) 

Revision B:  Revokes Rev A and adds requirements to CSRR TRID 593.  A revised GFI CD is available with 

applicable GFI. 

 

1.0 SCOPE 

 

This performance-based effort encompasses a wide range of C4ISR installation support services for Hardware on 

 

1.1 PLACES OF PERFORMANCE 
  

1.1.1 Onboard Bremerton, WA 
1.1.2 SPAWARSYSCEN PAC facilities 

1.1.3 SPAWARSYSCEN LANT facilities, Charleston, SC 

1.1.4 Contractor’s facilities 

 

1.2 SCHEDULE OF REQUIRED SYSTEMS 
1.2.1 Ships Availability, FY12Q2 – FY14Q3 (specific dates are classified) 

1.2.2 Planned Production/Install windows by Job ID: 
 

 

**Power and welding at must be completed in ER NLT

 

The time period the ship/submarine is available is fixed, as is the period of performance for this task order (TO.)  It 

should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the 

individual Job IDs on this TO may be more limited than the dates of the ship's/submarine's availability.  A CORN 

will not be authorized based on the contractor's ability/inability to start performance on individual job IDs provided 

the work can still be completed within the production/install and testing/SOVT window dates provided in the PWS, 

Ship/System Job ID Phase I Installation 
Phase II 

Installation 
Period of Performance 

  
 

 
 

CSRR INC 1 V 3, TRID 0593 

(with linked tasks) 
119068 

ER DROP AUGMENT, TZ-

0930 
142055 

CANES HW0/SW0 GRADE 

A/PPMC, TRID 0592 
142280 

SUBLAN CCE SERVER AND 

SW UPG, TRID-0584 
142597 

(b)(7)(e)

(b)(7)(e)

 

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)



Section 1.2.  If the Government changes the aforementioned planned production/install and/or testing/SOVT 

window dates, (i.e., the date is compressed or extended) a CORN may be considered.  Therefore, the Contractor 

should ensure adequate flexibility in staffing and resources to adapt to potential limitations to perform the work 

associated to individual Job IDs.  The inability to accommodate a reasonable level of flexibility within the planned 

production/install and testing/SOVT window dates provided in the PWS must be clearly identified in the offeror's 

proposal. 

 

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to 

effectively and efficiently install, verify operation, troubleshoot and provide end user training for the systems listed 

above as defined by the requirements herein.   

 

During performance, the use of web-enabled tools for management will be maximized.  Status reporting, financial 

reporting, task orders, and task order modifications will be accomplished via posting to the Regional Installation 

Management Office (IMO) web-enabled databases.  To the maximum extent practical, all deliverables under this 

contract shall be delivered in formats compatible with the latest NMCI Gold Disk applications.   

 

The technical representative assisting the contracting officer (KO) in the administration of the whole contract is the 

Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government.  The 

Contractor is reminded that only the Ordering Officer (or other designated Contracting Officer) has the authority to 

obligate the government and make changes to this task order.  No other government personnel have such authority. 

 

 

 

2.0 REFERENCES 
 

2.1 Specifications and Standards 
 

2.1.1 SPAWAR Global C4ISR Installations Contract (SE II) 
2.1.2 NAVSEA Tech Spec 9090-310F – Alterations to Ships Accomplished by alteration Installation Teams 

(AITs) 
2.1.3 NAVSEA Standard Items, FY-12 
2.1.4 Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for 

Shipyard Employment) 
2.1.5 DoD 8570.01‐M, Information Assurance Workforce Improvement Program. 
 

2.2 Government Furnished Information 
   All documents shall be picked up at SSC PAC COR Office (single CD).  

3.0.1 GFI For bidding - The GFI for all Jobs on this Task Order is available on CD-ROM from the SSC 
PAC COR Office.  GFI is listed in separate directories by Platform and by Job. Contractor shall 
review all GFI provided and base their proposals on that GFI.  If the offeror knows or suspects 
there is additional GFI required for bidding, they shall address that during the Questions 
period. 

3.0.2 GFI for Execution – Upon Award, the awardee shall request all applicable GFI from the 
appropriate Planning Yard for jobs under this Task Order.  Any additions or changes to the 
GFI provided for bidding shall be addressed through the CORN process (one CORN per Job 
ID). 

  



3.1 PERFORMANCE REQUIREMENTS 
 
Requirements Summary: 
 

 
 

3.2 GENERAL Requirements 
 

3.2.1 All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract, 
Ref. 2.1.1. 

3.2.2 Within five business days of being able to access the ship, the contractor shall conduct a thorough 

shipcheck to validate the provided GFI.  The shipcheck shall determine the level of effort (manhours 

and skill levels), materials and other ODCs required to complete the tasking, as defined by the PWS, 

but which could not be determined via the GFI. The shipcheck shall determine the specific 

requirements for rigging, painting/lagging (including abatement), deck repair, cableway 

upgrades/modifications, and all other elements not quantified by the GFI.   

3.2.2.1 Within ten days after the shipcheck, the contractor shall submit a single Change Order Request 

Notice (CORN) for each Job ID, identifying all labor and costs associated with the additional 

(previously un-defined) efforts.  This CORN (per Job ID) shall represent the final CORN 

submitted under that Job ID without a change in requirements or unusual delay/disruption. 

3.2.2.2 Within five business days of completing the shipcheck, contractor shall submit LARs concerning 

any SID discrepancies or clarification noted during the shipcheck. 

3.2.3 Comply with all requirements for Alteration Installation Teams (AITs) as established by Ref 2.1.2. 
3.2.4 Comply with the General Requirements of Standard Item 009-01, Ref 2.1.3. 
3.2.5 Comply with the Quality Management System requirements of Standard Item 009-04, Ref.  2.1.3. 
3.2.6 Maintain work area cleanliness in accordance with Standard Item 009-06.  
3.2.7 Comply with the Government Property Control requirements of Standard Item 009-20, Ref  2.1.3 
3.2.8 Comply with the Work Authorization Control requirements of Standard Item 009-24, Ref 2.1.3 
3.2.9 Comply with the Occupational Safety and Health requirements of Standard Item 009-74, Ref. 2.1.3, 

and 29 CFR Part 1915, Ref. 2.1.4. 
3.2.10 Comply with the Special Requirements for Non-SUBSAFE Work on SUBSAFE Certified Vessels of 

Standard Item 009-109, Ref. 2.1.3.  
3.2.11 Comply with the Special Requirements for Non-Nuclear Work on Nuclear Vessels of Standard Item 

009-110, Ref. 2.1.3.  
3.2.12 Contractor shall provide installation support during SOVT of all installed systems, including 

corrective action of any installation discrepancies found during SOVT, minor disassembly/removal 
and assembly/replacement of units or components to facilitate test requirements and/or inspection. 

3.2.13 Develop a QA Workbook in accordance with Ref. 2.1.2, Para. 3.4.8.7, and submit to the local PNW SSC 
PAC QA Office for review not later than 5 days prior to commencing work.  A separate QA Workbook 
shall be developed for each platform under this Task Order, IAW CDRL A011. 

3.2.14 Provide electronic deliverables in formats compatible with the latest NMCI Gold Disk applications. 
3.2.15 Provide a detailed Plan of Action and Milestones (POAM) for accomplishing the requirements of this 

order.  POAM shall be developed IAW ref. 2.1.2, and delivered within two weeks of task award.  

Ship/System Job ID PICO 
H/W 

Install 

S/W 

Load 
SOVT 

SOVT 

Supt 
Train Remarks 

         

CSRR INC 1 V 3, TRID 0593 

(with linked tasks) 
119068  X   X   

ER DROP AUGMENT, TZ-

0930 
142055  X      

CANES HW0/SW0 GRADE 

A/PPMC, TRID 0592 
142280  X   X   

SUBLAN CCE SERVER AND 

SW UPG, TRID-0584 
142597  X      
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Provide a weekly POAM showing and tracking progress and indicating percentage complete. This 
weekly update is needed as per OSIC’s direction regarding day of the week. 

3.2.16 All installation efforts on board ships shall be performed within the availability window listed in 
paragraph 1.2.  Specific dates within that window shall be coordinated with the On-Site Installation 
Coordinator (OSIC) and System AITM identified in Para. 10. 

3.2.17 The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC 

and the appropriate System AITM’s identified in para. 10.  DSR’s shall be prepared at the end of the work 

day (or prior to 0630 the following work day). DSR’s will be in the contractors format (and may be as basic 

as an email message) and shall identify the work accomplished (in general), plans for the following day, 

and all issues that may present a risk to cost, schedule or performance and percentage complete.  DSRs are 

a form of communication between the ShipSup and the AIT Lead; they are not a Contract Deliverable, and 

are not subject to the deliverable and reporting criteria of other CDRLs. 

3.2.18 Contractor shall participate in an In-brief/Out-Brief with Ships Force (Division Officer or designated 
CPO or higher) prior to start of work and upon completion of all tasks. 

3.2.19 Upon task completion, provide As-built (red-lined) SIDs IAW CDRL A005. 
3.2.20 All hardware (classified and unclassified) removed by this task shall be turned over to ships force for 

sanitization IAW their command Security Policy 5239 prior to removal from ship. 
3.2.21 Turn over all classified equipment (hard drives, computers, etc.) removed as part of this task to the Ship's 

CMS Custodian for handling. 

3.2.22 All items shall be mounted, connected (keyboard, mouse, monitor, etc) and power verified.  
Contractor is responsible for unpacking of all equipment, and removal of all packing materials.  

3.2.23 The contractor shall provide a completed CDMD-OA Work-file in MS Excel format to the AIT Manager 
(Para. 10) and hard copy submitted as part of the QA final test records IAW CDRL A011B 
(Miscellaneous Quality Assurance Documentation). 

3.2.24 Unclassified equipment removed as part of this task shall be packed and shipped to SSC LANT, 
Portsmouth, VA, as listed in ref. 2.2.4. 

3.2.25 Contractor shall have access to the SE2 and CIMS websites to maintain current revisions of drawings 
and PLARs on a daily basis. Incorporation to drawings will be imperative as PLARs and LARs are 
generated, approved or disapproved as this could affect installation configurations.  Site access will 
be coordinated with the OSIC upon award of contract. 

3.2.26 The contractor shall maintain a tracking log of all LARs and PLARs issued and generated against TRID 
0593 and LAR’s against TRID-0930 and TRID-0592. 

3.2.27 PLARs and LARs shall be incorporated into the work package and changes to the  requirements 
validated through the CORN process.  

3.2.28 Within three days of award, the contractor shall require the latest issue of applicable Planning Yard 
Documents via ELAR (https://nslcweb35.nslc.navy.mil/LarJ2EE/index.html). Request shall be for all 
applicable drawings, LARs/RLARs, TRID’s and Technical Data packages applicable to the Task Order.  

3.2.29 Contractor is responsible for transport of materials, including GFE/GFM within Kitsap County and 
the greater Seattle area. GFE/GFM shall be picked up by the contractor at the local warehouse and 
delivered pierside. 

3.2.30 Contractor shall allow 3-7 days for processing of all WAF’s during this availability. 
 

3.3 CSRR INC 1 V 3 , TRID 0593 (Job ID 119068) (With linked sub-tasks) 
3.3.1 Accomplish CSRR Inc 1 V 3, TRID-0593 on IAW provided GFI. 
3.3.2 Contractor shall access the CIMS site to obtain all applicable PLARs associated with TRID 593 and EC-

109.  Required changes shall be submitted via CORN. 
3.3.3 The following tasks are accomplished by CSRR and the provided GFI.  Additional 

drawings/documents are not required: 
3.3.3.1 NESP EHF TIP 
3.3.3.2 ADNS INC III 
3.3.3.3 NMT Q-BAND 
3.3.3.4 Crypto Universal Enclosure (CUE) 

3.3.4 Phase I shall consist of the following: 
3.3.4.1 Complete all Electrical Ripout 
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3.3.4.2 Complete mechanical and structural ripout 
3.3.4.3 Remove CSRR Equipment racks. 
3.3.4.4 Accomplish EC-109 per provided GFI (including PARMALT drawings).  
3.3.4.5 Complete all new cable installation 
3.3.4.6 Complete all SUBSAFE and non SUBSAFE hotwork, to include NDT inspections and preservation 

work (Paint/lagging/tile work etc….) 
3.3.4.7 Install new and modified racks and equipment. 
3.3.4.8 Complete to the greatest extent practicable all cableway work (banding) and cosmetic work. 
3.3.4.9 Complete all required Pre-SOVT cable testing (Power/Fiber/Data & control). 
3.3.4.10 Complete equipment swap out and return to appropriate ISEA's for refurbishment and 

restoral. 
3.3.4.11 Complete installation to greatest extent practicable to minimize carry over to Phase II so 

Phase II is mostly touch up, rework, testing and SOVT support. 
3.3.5 Phase II shall consist of: 

3.3.5.1 Install/ mount new servers/switches (if not completed in Phase I) 
3.3.5.2 Install items not completed during Phase I 
3.3.5.3 Complete all pre-SOVT testing. 
3.3.5.4 Ship/dispose of removed items (if not completed during phase I) 
3.3.5.5 Provide SOVT production support IAW para 3.1.11.  

3.3.6 The PLAR Cut-off  for TRID 593 is 1 April 14.  For PLARS approved after this cut-off date, the 
contractor shall be responsible for procuring all materials and incorporating PLAR changes into 
the kit. A SSBN PLAR inclusion matrix for kits 2 – 6 (including ) is provided as GFI. 

3.3.7 KTR shall perform TRID-0587, CSRR I1V3 kit inspection/inventory prior to kit shipment date. 
Inspection shall take place at the CSRR Production Facility located at Joint Base 
Charleston-SPAWAR Atlantic. KTR shall perform the inspection ensuring Quality Assurance (QA) 
and material management. KTR shall utilize the GFI and applicable shipping documents during 
kit inspection. Upon completion of inspection, KTR shall provide a report (CDRL-A003D), 
detailing any discovery of discrepancies identified and deliver to the Task Originator. 

3.4 ER DROP AUGMENT, TRID-0930 (JID 142055) 
3.4.1 Accomplish Engine Room Drop Augment, TZ-0930 on IAW provided GFI. 
3.4.2 Tasks will be completed in two phases; installation windows for the two phases are identified in the 

table of paragraph 1.2.2. 
3.4.3 Phase I shall consist of the following: 

3.4.3.1 Rip-out and installation of power/Fiber Optic and CAT-5 cabling.   
3.4.3.2 Installation/welding of foundations for lockers, transformers and drops (installation of 

transformer, lockers, receptacles and drops is only required in Phase 1 to ensure these are in 
correct locations without interference and/or rework of welding and to alleviate any possible 
LAR’s required to locate. Final installation can take place in Phase II). 

3.4.3.3 Complete all power tie-ins by (Key Event Milestone). 
3.4.3.4 All welding associated with the installation of new lockers, transformers and other equipment.  

Install servers and switches if 
3.4.3.5 Termination of power cables within power panels and Drop stations. 
3.4.3.6 Test all installed power cables, close cableways and install cable labels. 
3.4.3.7 Complete priming, painting and lagging of all weldments done during Phase I.. 

3.4.4 Phase II shall consist of the following: 
3.4.4.1 Install/mount new servers/switches (if not completed in Phase I) 
3.4.4.2 Install/mount workstations and printers. 
3.4.4.3 All items not completed during Phase I 
3.4.4.4 Ship/dispose of removed items (if not completed in Phase I) 
3.4.4.5 Complete all connectivity/conductivity testing and record results.  Make all necessary 

repairs/replacement of faulty cables, connectors, splices etc…. 
3.4.4.6 Complete all cosmetics. 
3.4.4.7 Provide SOVT production support IAW para. 3.1.11.  
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3.5 CANES GRADE A/PPMC, TRID-0592 (JID 142280) 
3.5.1 Accomplish TRID-0592 on IAW provided GFI. 

3.6 COMPOSE CCE, TRID-0584 (JID 142597) 
3.6.1 Accomplish TRID-0584 on IAW provided GFI. 

 

4.0 INFORMATION ASSURANCE (IA) 

 

4.1 The Contractor shall ensure that personnel accessing information systems have the proper and current IA 

certification to perform IA functions in accordance with DoD 8570.01‐M, Information Assurance 

Workforce Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance 

certification requirements, including (a) DoD‐approved IA workforce certifications appropriate for each 

specified category and level and (b) appropriate operating system certification for information assurance 

technical positions as required by DoD 8570.01‐M. Contractor personnel who do not have proper and 

current certifications shall be denied access to DoD information systems for the purpose of performing 

information assurance functions. The contractor shall provide documentation supporting the information 

assurance certification status of personnel performing information assurance functions, reporting current IA 

certification status and compliance using CDRL Contractor Roster, DI‐MGMT‐81596 in the format 

prescribed by the COR." 

 

5.0 GOVERNMENT FURNISHED PROPERTY 
 
Only the GFP identified as “provided” and listed in the quantity shown on the approved installation 

documents (see PWS section 2.2), or as specifically identified as GFP (or GFM/GFE) in this PWS shall be 

furnished by the Government.  The Government may provide approved installation documents not listed on 

this PWS, but this section shall still apply.  All GFP will be provided in an “as-is” condition unless 

otherwise specified.  All responsibilities on behalf of the Government and the Contractor with regard to this 

PWS section shall be in accordance with FAR Clause 52.245-1. 

 
5.1 Government Furnished Information (GFI)  

 

5.1.1 Applicable documents listed in paragraph 2.2 of this PWS are available on IMOTracker Portal.  All other 

documents listed in paragraph 2.1 are the contractor’s responsibility to obtain.  The Government may 

provide approved installation documents not listed on this PWS, but this section shall still apply.   

  

5.2 Government Furnished Material/Government Furnished Equipment (GFM/GFE)  
 

5.2.1 Only the material/equipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” 
on the approved installation documents or as listed in this SOW shall be furnished by the 
government.  All equipment and materials listed as “IAF” in Installation Documents are the 
responsibility of the contractor to provide.  All other material/equipment required in the 
performance of the tasks including ancillary and consumable materials shall be furnished by the 
contractor.  The contractor shall be in compliance with the basic contract for the care and keeping of 
all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task 
order.  All material/equipment not used shall be returned to the government at the end of the task 
unless otherwise specified in Section 9 of this PWS.  All GFM will be furnished in an “as-is” condition 

unless otherwise specified.  All responsibilities on behalf of the Government and the Contractor with regard 

to this PWS section shall be in accordance with FAR Clause 52.245-1. Contractor is responsible for 

delivery of equipment from the warehouse to the pier and meeting all security requirements for vehicle and 

personnel to get into the CIA (Controlled Industrial Area). 
5.2.2 All GFE/GFM/GFI/removed equipment and connectors issued must be maintained, managed, 

inventoried and kept secure at all times, inventory management will be key. AIT is responsible for all 
GFE/GFM/GFI inventoried and signed for. 
 

6.0 OTHER 
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6.1 Security:  Contractor’s request for visit authorization shall be submitted to Puget Sound Naval 
Shipyard and through the Joint Personnel Adjudication System (JPAS). Coordinate specific  
requirements with James Cullum (para.10.1) and allow ten days for processing.   
 
Personnel clearance requirements are defined in the Basic Contract, ref. 2.1.  Contractor personnel 
assigned to conduct the installation on board shall have a SECRET clearance (or higher) 
appropriate for that area.   The Contractor shall ensure all sub-contractors utilized for this PWS meet 
security requirements.  
 

6.2 Place of Performance   

 

6.2.1 Work will be performed at the locations listed in Paragraph 1.1. 

 

6.3 Period of Performance 

   
6.3.1 Period of Performance is by Job ID and as listed in Section 1.2 of this PWS.  All work, including Task 

Order Close-out must be completed by .  

 

6.4 Transportation 
 

6.4.1 Travel to, and in and around Bremerton, WA, and Charleston, SC is authorized under this Task Order.  
Contractor is responsible for all transportation of employees and materials. 

 
6.5 Inspection/QASP   

 

6.5.1 Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan 

(QASP), Attachment (1).   

 

6.5.2 The performance of the contractor and the quality of the work delivered, including any documentary 

material written or compiled, shall be subject to in-process review and inspection.   

 

6.5.3 Inspections may be accomplished at any work location by any authorized government personnel who shall 

be permitted to inspect work at all reasonable hours. 

 

6.6 Acceptance   

 

6.6.1 The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final 

deliverable products.   

6.6.2 The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates 

recommendation, ensuring the delivery order has been satisfactorily completed, all deliverable products 

have been received and Government Provided Property and all residual materials, (notes, tech manuals, 

brochures, research material and remaining supplies), have been received.  

6.7 Earned Value Management System (EVMS): 

6.7.1 Contractor shall provide EVM data in IMO modified format.  EVM data shall be uploaded to IMO system 

no later than close of business on the day before contractor’s scheduled weekly EVM meeting. 

 

7.0 DATA DELIVERABLES 

 

7.1 Required CDRL items are listed in Attachment (2). 
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8.0 SUBCONTRACTING REQUIREMENTS 
 

8.1 In accordance with the basic contract, reference 2.1.1. 
 
9.0 CONSTRAINTS/SPECIAL REQUIREMENTS 

 
9.1 Material Management/Disposition Plan 

   
9.1.1 Upon completion of individual task orders, the contractor shall remove all excess material/equipment from 

the work site, and stage the items in contractor furnished warehouse facilities. Unless prior arrangements 

are made via the task order, the contractor shall submit a disposition inventory list (CDRL A006) outlining 

Government property/material along with a request form for Plant Clearance action to the cognizant 

Defense Contract Management Agency (DCMA) and COR within 15 days after completion of each task. 
  

9.1.2 After right of first refusal is received from the COR, the contractor shall coordinate with the DCMA Plant 

Clearance Officer for the disposition of excess material and equipment. 
  

9.1.3 Hazardous Material storage and disposal shall conform to federal, state, and local regulations and the 

requirements of this Performance Work Statement. The contractor shall also comply with any additional 

Hazardous Materials requirements of host activities such as Government/Private shipyards, military bases, 

foreign countries, etc. 

 

10.0 POC DESIGNATIONS 
 

10.1 On-Site Installation Coordinator (OSIC) – 
 

Email:

10.2 Contracting Officer’s Representative (COR):  
 

10.2.1 (619)524-2485  Email:
10.2.2 (619)524-2812 Email:

619)524-2782 Email:  
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